

**Residents and Business Liaison Group
August 2018 briefing note**

Distribution to:

Nadia Dew (ND) National Grid
Rebecca Meusz (RM) National Grid
Rachel Barker (RB) Local Dialogue
Phil Dewhurst (PD) Skanska
John Miles (JM)
Ryan King (RK)
Damien Gough (DG) Capital & Regional
Brian Paterson (BP) St William
Matthew Rees (MR) St William
Marcus Ballard (MB)
Annamarie Douglas (AD)
Sam Davidson (SD) Capital & Regional

National Grid update

1. Gas mains work and PRS build (including traffic management)

Mary Neuner Road reopened to traffic on 2 September as planned.

On-site works around the PRS are also progressing.

St William contacted the Council's highways team regarding attending the next meeting. A representative (Fred Raphael) has confirmed his attendance on Monday 24 September.

2. Communications update

Local Dialogue received comments from JM in late August regarding working outside of agreed hours. PD advised that working hours had been extended (as agreed with the Council) in order for work to be completed and MNR to be reopened by 2 September deadline.

3. St William Update

St William has commenced site enabling works to their first block to the west of Mary Neuner Road. Cut and Fill groundworks will commence over coming weeks.

Securing our energy supply for future generations.

4. Date of next meeting

Monday 24 September, 6.30pm, Grace Baptist Church Hall, 48-50 Park Ridings, N8
OLD

END